Project Plan

Team Members: Harendra Patel Lai Tran Kyle Wrenn Lance McDonald Andrew Felsher

These are merely suggestions on approaches we will be taking but it is not set in stone exactly what will be done or accomplished. Once we have more details with our client, then it we can have something more definite. These are just proposals for the time being.

Milestones:

- Develop mobile app for the Winston-Salem greenway
 - o 10% Greenway information
 - 20% Touchup of greenway map
 - o 30% Display greenway map
 - o 20% Current location indicator
 - 5% Restroom facilities, drinking water
 - 5% Bicycle lanes
 - 5% Parking area
 - o 5% Sidewalk vs. dirt vs. gravel

Estimated Deliverable Date:

December is the timeframe for the completion of developing a mobile app with all the components.

Extra Credit: Given the shp files for each of the green ways, we hope to overlay the information onto a google

- 5% Current weather conditions
- 5% Real time weather updates
- 5% Maintenance report on greenway
- 5% On location photos of trail in embedded google map
- 5% App is operable in all mobile devices
- 25% Reconstruct greenway website
 - More selective greenways in embedded google map
 - Distribute information via social network
 - Social networking elements

Additional information

maps template in order to create an interactive map with the greenway routes highlighted. Points of interest could be added to the map that points out interesting features about the route that the user might come in contact with along the way.